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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 
 

1. Obligate FY 03 funds for CLINs 0026, 0027, and 0030. 
 
2. Retain funds for CLIN 0029 in contingent liability. 

 
3. Make an administrative correction to the Total Estimated Amount on page 16a of 65 to reflect Total 

Estimated Amount FY 98-04. 
 

B.  SUMMARY OF CHANGES – “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
 
 1.  Part I – Schedule, Section B: 
 
 Page Ref CLIN  Changed From   Changed To  Net Change 
 
 SF 33  Block 20 $188,630,309  $ 232,686,736  $ 44,056,427  
      
 14 of 65  CLIN 0030 $   TBD   $     8,930,674  $   8,930,674  
 14 of 65  Total 0030 $   TBD   $     8,930,674      $   8,930,674  
 14 of 65  Total FY 03 $  38,638,326  $   47,569,000  $   8,930,674   
 
 16a of 65 Option 5  $  38,638,326  $   47,569,000  $   8,930,674   
   Total 
 16a of 65 Summary $260,551,002  $  269,481,676  $   8,930,674   
  

2.  Total Net Change to Schedule B:  $8,930,674   
  

C.  Section G – CONTRACT ADMINISTRATION DATA: 
 

1.  Add page 23e of 65, establishing the following ACRNs for FY 03: 
  
 a)  ACRN FA –5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 
      PR# - F50LGP22600900 = $ 8,908,485 
 
 b)  ACRN FB - 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 
      PR# - F50LGP22600900 = $ 853,681  
 
 c)  ACRN FC - 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400 
      PR# - F50LGP22600900 = $ 6,907,056 
 
 d)  ACRN FD - 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 
      PR# - F50LGP22600900 = $ 1,517,623 
 
 e)  ACRN FE - 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 
      PR# - F50LGP22600900 = $ 25,869,582 
                         
 2.  Total Net Change in Section G:  Increase of $44,056,427* 

 
*Obligated Amount.  Funds for CLIN 0029 will be held in contingent liability until FDO determination. After 
determination, funds will be added by modification. 
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D.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages under Column II.  Areas of change are annotated by a vertical line in the right margin. 
 
 Column I (Remove)   Column II (Insert) 
 Page 14 of 65    Page 14 of 65 
 Page 16a of 65    Page 16a of 65 
      Add Page 23e of 65 
  
E.  All other terms and conditions remain the same. 
////////////////////////////////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Estimated Cost  

0030 Service Systems Upgrades & Modifications   $                  8,930,674  

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost    $                8,930,674  $              8,930,674   
            
        

        
        
        
        
        
        
        
        
        
        

        
        
        

        
  ESTIMATED COSTS (CLINS 0026 – 0028)   $             35,125,753  
        
  AWARD FEE (CLIN 0029)              $               3,512,573  
        
  ESTIMATED COST (CLIN 0030)    $               8,930,674  
        
  ESTIMATED TOTAL FOR ALLCLINS (FY03)   $             47,569,000  
            

Modification P00092 to F08650-98-C-0035
Page 14 of 65



F08650-98-C-0035 
P00092 

Page 5 of 6 
 

 

 
 

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $           11,132,942  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $           40,477,598  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $           42,981,310  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $           47,417,899  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $           46,915,343  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $           47,569,000  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $           32,987,584  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $        269,481,676  
     (Items 1-7)   
   
 Modification P00092 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 8,908,485   
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
  
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $    853,681       
 PR# - F50LGP22600900 = $    853,681 (P00092) 
  
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400      $ 6,907,056   
 PR# - F50LGP22600900 = $  6,907,056 (P00092) 
  
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $ 1,517,623  
 PR# - F50LGP22600900 = $  1,517,623 (P00092) 
  
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 25,869,582  
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
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